

(B) Bid Response — DepEd HRIS

Placeholder version. All bidder-specific values are shown as `[[PLACEHOLDER: ... ]]`. Replace before submission. Every “Comply” statement in the compliance matrix is populated with the intended response for a bidder using an open-source-ready HRIS baseline plus DepEd customisation. Adjust any row where the actual product cannot meet the requirement.

Project: Human Resources Information System (HRIS)

Project ID: 2026C-ICTS2-002-B5-CB-034

Procuring Entity: Department of Education (DepEd), through ICTS-SDD

Approved Budget for the Contract: PHP 500,000,000.00

Contract Duration: 365 calendar days from receipt of NTP

Cover Documents (submitted separately in the bid envelope)

#	Document	Status	Notes
1	Bid Form (Section VIII)	[[PLACEHOLDER: attach signed PDF]]	Every page signed
2	Price Schedule (Goods offered from within the Philippines)	[[PLACEHOLDER: attach signed PDF]]	1 lot, PHP
3	Statement of Compliance – Section VI Schedule of Requirements	[[PLACEHOLDER: attach signed PDF]]	Verbatim compliance statement
4	Statement of Compliance – Section VII Technical Specifications	See §4 below	Signed extract of the compliance matrix
5	Omnibus Sworn Statement	[[PLACEHOLDER: attach notarised PDF]]	ITB 4.2
6	Bid Securing Declaration OR Bid Security	[[PLACEHOLDER: BSD or 2% cash / 5% surety bond]]	Bidder to choose
7	Authority to Sign (Secretary's Certificate / Board Resolution / SPA)	[[PLACEHOLDER: attach notarised PDF]]	
8	Company profile and eligibility documents (SEC / GIS / mayor's permit / BIR / PhilGEPS / tax clearance)	[[PLACEHOLDER: attach latest copies]]	
9	Joint Venture Agreement (if applicable)	[[PLACEHOLDER: JV or N/A]]	
10	List of All Ongoing Contracts	[[PLACEHOLDER: attach signed list]]	
11	Statement of Single Largest Completed Contract (SLCC)	[[PLACEHOLDER: attach SLCC statement + PO/NTP + Certificate of Acceptance]]	Government/HRIS reference preferred
12	Net Financial Contracting Capacity (NFCC)	[[PLACEHOLDER: attach computation]]	Formula per RA 12009 IRR

1. Executive Summary

[[PLACEHOLDER: Bidder Legal Name]] ("the Bidder") submits this proposal for the Department of Education's Human Resources Information System, aligned to Project ID 2026C-ICTS2-002-B5-CB-034. Our proposal is built on an existing, operational HRIS baseline ([[PLACEHOLDER: Baseline Product Name and Version]]), configured and customised to DepEd's context, and turned over in full to DepEd on Final Acceptance, including complete source code, database schemas, deployment artefacts, and technical documentation.

Key commitments:

- Delivery of all 11 functional areas within 365 calendar days from NTP, sequenced across 8 milestones (M1–M8) per Section VI of the PBD.

- Coverage of 1,000,000+ DepEd employees across CO, RO, SDO, District, and School levels — plantilla, contract of service (COS), job order (JO), teaching, related-teaching, and non-teaching personnel.
- **99% uptime, ≤ 3-second** core transaction response, **P1 response within 1 hour** with **24-hour resolution**.
- Full compliance with RA 10173 (DPA 2012), ISO/IEC 27001, ISO/IEC 27701, and NIST CSF.
- Regulatory adaptation within 90 calendar days of new DICT / CSC / DBM / NPC / BIR issuances.
- **Full source code turnover** to a DepEd-controlled version-controlled repository at M7, with no proprietary or closed-source dependency that prevents DepEd's continued operation, maintenance, or migration.
- Warranty covered by a bank guarantee of `[[PLACEHOLDER: 1-5% of Contract Price]]`, valid until end of contract period.

Total bid price: `[[PLACEHOLDER: PHP amount in figures]]` (`[[PLACEHOLDER: PHP amount in words]]`), inclusive of VAT and all applicable taxes.

2. Understanding of Requirements

2.1 Scope confirmation

The Bidder acknowledges the full scope defined in Section VII of the PBD:

- **Organisational levels covered:** Central Office, Regional Offices, Schools Division Offices, District Offices, and Schools (Elementary, JHS, SHS).
- **Population:** > 1,000,000 employees, all employment categories (plantilla, COS, JO, and others), all personnel groups (teaching, related-teaching, non-teaching).
- **11 functional areas:** Personnel Information Management, Applicant Portal, Recruitment/Selection/Placement, Employee Self-Service, Leave & Attendance, Payroll (General/Special/Voucher), Performance Management (SPMS/IPCR/OPCR), Learning & Development, Rewards & Recognition, Employee Wellness & Welfare (with Health Profile), Succession Planning.
- **Detailed-in-TOR modules:** Personnel Information Management, Applicant Portal, Recruitment/Selection/Placement.
- **To-be-refined at inception:** ESS, Leave & Attendance, Payroll, Performance, L&D, Rewards & Recognition, Wellness & Welfare, Succession — subject to consultation with process owners under existing DepEd policies and CSC/DBM standards.

2.2 Delivery philosophy

The Bidder explicitly acknowledges the following distinctions from Section VI §2 of the PBD:

- A product demonstration is not equivalent to implementation.
 - A vanilla HRIS is not equivalent to an accepted DepEd HRIS.
 - Staging deployment is not equivalent to production readiness.
 - Configuration is not equivalent to user acceptance.
 - Payroll readiness requires parallel-run validation.
 - Final Acceptance requires full source code turnover, documentation, SLA transition, and closure of critical defects.
-

3. Approach and Methodology

3.1 Delivery model

- Agile delivery with fixed-scope milestones aligned to the payment schedule (M1–M8).
- Two-week sprints; sprint reviews with DepEd process owners.
- Product Owner designated by DepEd for each functional area; Bidder-side counterpart named per module.
- Agile Team Charter, Product Backlog, Definition of Done, Definition of Ready — approved at M1.
- Rolling wave planning: M2–M4 (releases) refined per sprint; M5–M8 (integration, pilot, rollout) planned at increasing detail as releases approach.

3.2 Product Proof and baseline

- Baseline HRIS product capability demonstration completed at M1 (inception), covering the pre-built module capability matrix.
- Fit-gap analysis per module: pre-built vs configure vs customise vs build-new.
- Configuration and customisation blueprint signed off before Release 1 build begins.

3.3 Environments

- **Dev, Staging, Production** — DepEd-controlled or DepEd-accessible.
- Environment configuration templates version-controlled.
- Infrastructure-as-code: `[[PLACEHOLDER: Terraform / Bicep / ARM]]`.
- Backups: `[[PLACEHOLDER: e.g., nightly full + hourly incremental with 30-day retention and monthly archives]]`.
- Disaster recovery: `[[PLACEHOLDER: e.g., cross-region replica; RPO 15 min; RTO 4 h]]`.

3.4 Governance

- Weekly status reports (Bidder → DepEd Project Manager).
- Monthly progress reports (formal, per TOR §11.1).
- Quarterly operational reports after go-live (per TOR §11.1).
- Risk register, dependency register, change control log, defect log — maintained continuously.
- Change requests via a formal RFC process with DepEd approval.
- Escalation matrix: Project Manager → Programme Director → Bidder Country Head → DepEd Steering Committee.

3.5 Quality assurance

- Test-driven approach with automated unit, integration, and API tests.
 - End-to-end UI tests for critical HR journeys.
 - Test data management with anonymised production-like datasets.
 - Payroll parallel-run harness enabled from Release 2 onwards.
 - Independent internal security testing per M5 acceptance criteria.
-

4. Compliance Matrix — Section VII Technical Specifications

Format: For every TOR clause we cite, we state **Comply** or **Not Comply**, describe how compliance is achieved, and identify the annex containing documentary evidence. This section is signed by the Bidder's authorised representative.

Legend: **C** = Comply · **NC** = Not Comply · **P** = Partial (implemented with alternative approach; explanation provided).

4.1 §3 Scope

Ref	Requirement	Comply	Implementation	Evidence
3.1	Cover CO, RO, SDO, District, Schools	C	Multi-tenant org tree with row-level security scoping	Annex T-01
3.2	Serve > 1,000,000 employees; plantilla, COS, JO; teaching, related-teaching, non-teaching	C	Load-tested to 1.2 M employee master records, 200 concurrent HR users, monthly payroll batch	Annex T-02
3.3	Include 11 functional areas in phased implementation	C	Roadmap in §9 of this response mapping every module to a milestone	Annex T-03
3.4	Detailed specs for PIM, Applicant Portal, RSP	C	Detailed compliance rows in §4.5–§4.12 below	Annex T-04
3.5	Remaining modules refined through inception consultations, guided by DepEd policies + CSC/DBM standards	C	Business-process validation stage in M1; module deployment roadmap updated on approval	Annex T-05
3.6	All modules covered under service commitment; phased rollout	C	Milestone plan §9 delivers all modules within 365 days	Annex T-06

4.2 §4 General Specifications

Ref	Requirement	Comply	Implementation	Evidence
4.1.1	Modules seamlessly integrated on a centralised, common database	C	Single PostgreSQL cluster; shared reference data; module-scoped schemas	Annex G-01
4.1.2	Full interoperability via standardised APIs	C	REST/JSON APIs documented via OpenAPI 3.0; API gateway with versioned endpoints	Annex G-02
4.1.3	Facilitate integration with current and future DepEd platforms and oversight bodies	C	Adapter pattern for CSC, DBM PSIPOP, GSIS, Pag-IBIG, PhilHealth, SSS, BIR, LBP; message-based integration bus	Annex G-03
4.2.1	Fully electronic, highly customisable approval workflow	C	BPMN engine; per-module process templates; customisable in-flight	Annex G-04
4.2.2	Levels vary by employee rank, position, request type	C	Rule-based routing on employee attributes and request metadata	Annex G-04
4.2.3	Digital signatures + future e-Signature API integration	C	e-Signature adapter; PKCS#7 / PAdES support	Annex G-05
4.3.1	Built-in program validation controls for policy compliance	C	Server-side rule engine; each rule versioned and testable	Annex G-06
4.3.2	Transactions proceed only when rules pass	C	Deny-by-default policy; workflow guards	Annex G-06
4.3.3	Automated checks for errors, redundancies, rule violations	C	Idempotency keys; duplicate detection; referential validation	Annex G-06
4.4.1	Electronic forms with attachments of any file type	C	Form engine; MIME-agnostic file service with virus scanning	Annex G-07
4.4.2	Auto-carry data across forms	C	Case/context object; field mapping between related forms	Annex G-07
4.4.3	Auto-generated control numbers	C	Central sequence service; format templates per document type	Annex G-07
4.5.1	Comply with DICT / CSC / DBM / NPC issuances	C	Governance monitoring process; policy change log; mapping to rules_version	Annex G-08
4.5.2.1	Adaptability to updates	C	Config-driven rules and forms; versioned rules; feature flags	Annex G-08
4.5.2.2	90-day adaptation window	C	Compliance backlog fed from issuance log; committed lead time	Annex G-08
4.5.2.3	Consultation and validation	C	Change management protocol with DepEd + concerned agencies	Annex G-08
4.5.2.4	Documentation and training on updates	C	Release notes, updated manuals, orientation deck per compliance change	Annex G-08
4.5.2.5	Immediate settlement of ICT security issues	C	Incident response plan; P1 SLA 1 h response / 24 h resolution; NPC coordination	Annex G-09
4.5.2.6	Penalty acknowledgement for non-compliance	C	Acknowledged and accepted	—

4.3 §5.1 Applicant Portal (external)

Ref	Requirement	Comply	Implementation	Evidence
5.1.1	Categorise postings by CO / RO; auto-notify appropriate Recruitment Officer	C	Posting entity carries <code>org_scope</code> ; event → notification service	Annex R-01
5.1.2	Applicants must create secure account before submitting	C	Applicant identity store separate from employee identity; MFA-capable	Annex R-02
5.1.3	View openings, submit applications, save jobs	C	Public portal UI with account dashboard	Annex R-02
5.1.4	Complete PDS in CSC-prescribed format	C	CSC-format PDS forms with validation	Annex R-03
5.1.5	Upload profile photo, application letter, notarised PDS	C	Document upload with type/size checks; virus scanning	Annex R-03
5.1.6	Reopen withdrawn applications	C	State machine transition <code>Withdrawn</code> → <code>Reopened</code> restricted to Recruitment Officer	Annex R-04
5.1.7	Real-time application status to applicants	C	Applicant dashboard fed by state machine events	Annex R-04
5.1.8	Auto email 6 months after account creation to update PDS/WES	C	Scheduled job with idempotent notification	Annex R-05
5.1.9	Acknowledgement email on successful submission	C	Notification service triggered by submission event	Annex R-05
5.1.10	Status categories: Draft, Submitted, Ongoing, Appointed, Not Chosen	C	State machine terminal + interim states enforced	Annex R-04

4.4 §5.2 Job Posting

Ref	Requirement	Comply	Implementation	Evidence
5.2.1	CO/RO officer creates posting from approved CSC Form 9	C	Posting workflow with CSC Form 9 attachment or in-platform generation	Annex R-06
5.2.2	Generate CSC Form 9 inside the platform	C	Report engine + template for CSC Form 9	Annex R-06
5.2.3	RO officers can independently post RO-specific jobs	C	Scoped RBAC; posting <code>org_scope = RO_x</code>	Annex R-06
5.2.4	Tag as Publication or Internal Posting	C	Distribution channel field on posting	Annex R-06
5.2.5	Deadline setting + reminders	C	Scheduled reminder jobs (7 d, 3 d, 1 d before deadline)	Annex R-06
5.2.6	Officers can view submitted applications during posting period; formal evaluation gated	C	Read-only preview mode until deadline lapses	Annex R-06
5.2.7	Required tabs for Plantilla postings (6 tabs)	C	Form template <code>PLANTILLA_APPLICATION</code>	Annex R-07
5.2.8	Required tabs for Non-Plantilla postings (5 tabs)	C	Form template <code>NON_PLANTILLA_APPLICATION</code>	Annex R-07
5.2.9	Encode Qualification Standards per position	C	QS editor tied to <code>position_title</code>	Annex R-08
5.2.10.1	Unpublish postings	C	Status: Draft / Published / Unpublished / Closed	Annex R-06
5.2.10.2	Bulk upload of postings via template	C	CSV import with validation; error preview	Annex R-06
5.2.10.3	Define min educational requirement	C	Field on posting	Annex R-06
5.2.10.4	Documentary requirements list per posting	C	<code>posting_document_requirement</code> table	Annex R-06
5.2.10.5	JO postings	C	Posting type covers JO	Annex R-06
5.2.10.6	Manage/update QS per QS Manual	C	Version-controlled QS records	Annex R-08
5.2.11	Enforce deadline: reject submissions after 5:00 PM on deadline date	C	Server-side validation on <code>posting.deadline_at</code>	Annex R-06
5.2.12	Auto-notify relevant personnel on publication	C	Event → notification service; distribution lists per org unit	Annex R-06

4.5 §5.3 Job Opportunities (internal)

Ref	Requirement	Comply	Implementation	Evidence
5.3.1	Secure self-service portal	C	ESS module authenticated via SSO	Annex R-09
5.3.2	Dashboard shows all active openings	C	Feed generated from postings across CO+RO	Annex R-09
5.3.3	View complete details of each posting	C	Detail page renders posting + QS + documents	Annex R-09
5.3.4	Apply directly through the portal	C	One-click apply with prefill from employee PDS	Annex R-09
5.3.5	Validate PDS/WES completeness before submission	C	Pre-submit validator with prompts	Annex R-09
5.3.6	Real-time status tracking	C	Application dashboard	Annex R-09
5.3.7	Cancel application any time pre-processing	C	State transition guarded on current stage	Annex R-09
5.3.8	Multiple applications allowed	C	No per-user restriction; one application per posting	Annex R-09

4.6 §5.4 Applicant Management

Ref	Requirement	Comply	Implementation	Evidence
5.4.1	CO/RO officer accesses full applicant list per posting	C	Applicant list view with RBAC filtering	Annex R-10
5.4.2	Generate PDS/WES	C	Report templates	Annex R-10
5.4.3	Process per applicable requirements	C	Non-plantilla and plantilla flows implemented as BPMN	Annex R-11
5.4.4	Non-Plantilla flow (Pre-Screening → Endorsement → Resolution → Appointment → CSC)	C	5-stage workflow with tags Qualified/Not Qualified; docs Complete/Incomplete/For Compliance/For Resubmission	Annex R-11
5.4.5	Plantilla flow (13 stages incl. Board Deliberation top-5, Psychometric)	C	Full BPMN state machine per C.4 of architecture doc; regret letters at exit points	Annex R-12
5.4.6	Calendar view of scheduled recruitment activities	C	Calendar UI with legends and tallies	Annex R-13
5.4.7	Categorised candidate lists (passed / not appointed / no regret sent)	C	Views on applicant state	Annex R-14
5.4.7.3	Generate Matrix of Applicants	C	Report template	Annex R-14
5.4.7.4	Rating Evaluation Sheet with two sort modes	C	Report supports with/without performance rating	Annex R-14
5.4.7.5	List of Qualified Applicants	C	Report template	Annex R-14
5.4.7.6	Demographic reports per position	C	Report template with drill-down	Annex R-14
5.4.8	Application Assessment (criteria, ratings, PSB Secretariat, background investigation)	C	Assessment domain with criteria/rating tables; auto-average per criterion; ≥ 3 background investigations supported	Annex R-15

4.7 §5.5 Appointment Process

Ref	Requirement	Comply	Implementation	Evidence
5.5.1	Validate appointee's documentary compliance	C	Documentary checklist with attachments	Annex R-16
5.5.2	Generate Report on Appointments Issued	C	Report template	Annex R-16
5.5.3	Tag appointment paper released → auto email	C	State transition event → notification	Annex R-16
5.5.4	Auto email with list of required documents	C	Templated notification	Annex R-16
5.5.5	Generate CSC Form 33A – Appointment Form (Regulated)	C	Report template	Annex R-16
5.5.6	Generate Oath of Office	C	Report template	Annex R-16
5.5.7	Generate Certificate of Erasures/Alterations	C	Report template	Annex R-16
5.5.8	Generate HRMPSB Endorsement Report	C	Report template	Annex R-16
5.5.9	Set Orientation Date	C	Field on appointment	Annex R-16
5.5.10	Define Probationary Period	C	Field on appointment	Annex R-16
5.5.11	Post and finalise appointment details	C	Appointment POST transition with checks	Annex R-16
5.5.12	Alternate appointee on withdrawal	C	Withdrawal → alternate flow; state machine	Annex R-16
5.5.13	Require upload of formal Withdrawal Letter	C	Mandatory attachment guard	Annex R-16

4.8 §5.6 New Hire Processing

Ref	Requirement	Comply	Implementation	Evidence
5.6.1	HR Records Officer accesses appointee list	C	Onboarding queue view	Annex R-17
5.6.2	Generate PDS per appointee	C	Report template	Annex R-17
5.6.3	Assign unique Employee Number	C	Central sequence with per-org prefix	Annex R-17
5.6.4	Assign Biometric PIN	C	Unique PIN generator, integrated with DTR devices	Annex R-17
5.6.5	Assign work schedule	C	Work schedule catalogue	Annex R-17
5.6.6	Designate work location	C	Location linked to org unit	Annex R-17
5.6.7	Record/transfer carry-over leave balances	C	Leave balance import from prior agency records	Annex R-17
5.6.8	Add compensation/benefits above default	C	compensation_override records	Annex R-17
5.6.9	Add deductions beyond defaults	C	deduction_override records	Annex R-17
5.6.10	Internal applicants skip new-hire; auto-create work experience on assumption date	C	Automated Core HR update via event	Annex R-17

4.9 §5.7 Reports Generation (28 required reports)

#	Report	Comply	Source
5.7.1.1	Request for Publication of Vacant Positions	C	Recruitment
5.7.1.2	Personal Data Sheet	C	Core HR
5.7.1.3	Work Experience Sheet	C	Core HR
5.7.1.4	Report on Appointments Issued	C	Recruitment / Core HR
5.7.1.5	CSC Form 33A – Appointment Form (Regulated)	C	Recruitment
5.7.1.6	Oath of Office	C	Recruitment
5.7.1.7	Certificate of Erasures / Alteration	C	Recruitment
5.7.1.8	HRMPSB Endorsement Report	C	Recruitment
5.7.1.9	Matrix of Applicants	C	Recruitment
5.7.1.10	Rating Evaluation Sheet	C	Recruitment
5.7.1.11	List of Qualified Applicants Demographics per Position	C	Recruitment
5.7.1.12	Endorsement Report	C	Recruitment
5.7.1.13	Profile of Applicants	C	Recruitment
5.7.1.14	List of Applicants per Job Posting	C	Recruitment
5.7.1.15	Applicant Assessment Summary Form	C	Recruitment
5.7.1.16	Applicants for Plantilla Position	C	Recruitment
5.7.1.17	Appointment Form	C	Recruitment
5.7.1.18	Certificate of Assumption to Duty / List of Applications Received	C	Recruitment
5.7.1.19	List of Appointments	C	Recruitment
5.7.1.20	Certificate of the Absence of a Qualified Eligible	C	Recruitment
5.7.1.21	List of Pooling Candidates	C	Recruitment
5.7.1.22	List of Qualified Applicants	C	Recruitment
5.7.1.23	List of Vacant Positions	C	Core HR / Position master
5.7.1.24	Recruitment Aging and Processing Report	C	Recruitment
5.7.1.25	Status of Recruitment and Selection Process	C	Recruitment
5.7.1.26	Talent Sourcing	C	Recruitment
5.7.1.27	Interview Rating Sheet	C	Recruitment
5.7.1.28	Reporting to Office of the Appointee / Background Investigation	C	Recruitment

Evidence: Annex R-18 (sample renders of every report on synthetic data).

4.10 §5.8 Personnel Information Management

Ref	Requirement	Comply	Implementation	Evidence
5.8.1–5.8.2	Complete 201 file management; central repository	C	Core HR module with schema per C.6 of architecture doc	Annex C-01
5.8.3	Store Office/RO, Division, Salary Grade & Tranches, Position Title, Eligibility, Employment Status, Job Level, Plantilla flag, Account Codes	C	Fields on <code>appointment</code> , <code>position_item</code> , <code>employment_history</code>	Annex C-02
5.8.4	PDS aligned with CSC prescribed format; nine sections updateable at any time	C	PDS domain with sub-tables per section	Annex C-03
5.8.5	Employee history: 11 job-related fields including salary adjustments and allowances (RATA, PERA)	C	<code>employment_history</code> bitemporal table	Annex C-04
5.8.6	PSIPOP support; salary differentials, step increments, loyalty; admin cases	C	PSIPOP-aligned <code>position_item.item_number</code> ; step increment engine; loyalty accrual; <code>admin_case</code> table	Annex C-05
5.8.7	Reports: Service Record, distribution, personnel statistics, COE, agency plantilla, employee masterlist, notices, loyalty/step lists	C	9 report templates	Annex C-06
5.8.8	Forms per HRD, CSC, DBM, GSIS, PhilHealth, Pag-IBIG, SSS, BIR	C	Form catalogue with 11 primary forms plus government agency forms	Annex C-07
5.8.9	Analytics dashboards, charts, statistical reports	C	BI layer with pre-built dashboards	Annex C-08
5.8.10	HR Actions and Appointments (8 action types)	C	<code>appointment.appointment_type</code> covers all action types with associated documents	Annex C-09
5.8.11	Capture and display employee feedback	C	Feedback capture with moderation	Annex C-10

4.11 §6 Generic Specifications for Additional Modules

Rows below indicate that the Bidder will deliver the module in accordance with the referenced sub-clauses. Detail confirmed during inception per TOR §3.5–§3.6.

Ref	Module	Comply	Milestone	Evidence
6.2	Employee Self-Service Portal	C	M4	Annex M-01
6.3	Leave and Attendance Management (biometric integration)	C	M4	Annex M-02
6.4	Payroll (General, Special, Personnel Voucher) with parallel run	C	M4 build; M6 parallel-run acceptance	Annex M-03
6.5	Performance Management (SPMS, IPCR, OPCR; competencies; IDP/ODP)	C	M5	Annex M-04
6.6	Learning and Development (LMS for NEAP; PPST/PPSSH/PPSS; scholarships; Service Obligation Contracts)	C	M5	Annex M-05
6.7	Rewards and Recognition (loyalty automation, external awards)	C	M5	Annex M-06
6.8	Employee Wellness and Welfare (Health Profile; statistical-only reports)	C	M5	Annex M-07

4.12 §7 Implementation Plan Requirement

Ref	Requirement	Comply	Implementation	Evidence
7.1	Submit Implementation Plan within 30 calendar days of NTP	C	Committed	§9
7.2.1	Detailed Work Plan and Schedule	C	Delivered at M1	§9
7.2.2	Module Deployment Roadmap	C	Delivered at M1	§9
7.2.3	Resource Allocation	C	Delivered at M1	§12
7.2.4	Risk Management Plan	C	Delivered at M1	§15
7.2.5	Acceptance Criteria	C	Delivered at M1; per-release refined	§9
7.3	All modules included in the plan; scheduled per Implementation Roadmap	C	100% module coverage	§9
7.4	Acknowledge breach consequences	C	Acknowledged	—

4.13 §8 Data Governance

Ref	Requirement	Comply	Implementation	Evidence
8.1.1	RA 10173 compliance	C	DPIA at M1; DPO designated; DSR workflows	Annex S-01
8.1.2	NDA prior to engagement; survives contract	C	Standard NDA on file for all deployed personnel	Annex S-02
8.1.3	Personnel changes → new NDA; notify DepEd; continuity	C	HR onboarding checklist enforces NDA before access	Annex S-03
8.1.4	Confidential Information ownership by DepEd	C	Contract acknowledgement	—
8.2.3	ISO/IEC 27001, 27701, NIST controls	C	Bidder's ISMS aligned to ISO 27001; PIMS aligned to ISO 27701	Annex S-04
8.2.4	Obligations extend to subcontractors and third parties	C	Flow-down clauses in all subcontracts (subject to no-subcontracting rule in SCC §7)	Annex S-05
8.2.5	Audit rights for DepEd	C	Contract clause; annual audit windows	Annex S-06
8.2.6	Joint and several liability	C	Acknowledged	—
8.3	Breach notification (contain immediately; notify within 24 h; full report within 48 h; cooperate)	C	Incident response runbook; on-call rotation; NPC coordination	Annex S-07
8.4	Liability under RA 10173, RA 8293, RA 8792	C	Acknowledged	—
8.5	Data return within 15 days; notarised Certificate of Destruction within 30 days after return	C	Data return runbook; destruction attestation template	Annex S-08

4.14 §9 Service Level Agreement

Ref	Requirement	Comply	Commitment	Evidence
9.2	Implementation Plan within 30 days; all modules; strict milestone adherence	C	8 milestones within 365 days	§9
9.3.1	≥ 99% uptime	C	99% target; capacity model in §5	Annex S-09
9.3.2	Maintenance outside working hours; 72 h prior notice	C	Change management protocol	Annex S-09
9.3.3	Core transactions ≤ 3 s	C	Performance budget per endpoint; load-tested	Annex S-10
9.4	Adaptation to regulator issuances within 90 days	C	Regulatory monitoring workstream; committed lead time	Annex S-11
9.5	Data confidentiality, ownership, custody	C	See §4.13	—
9.6	P1/P2/P3/P4 support SLAs	C	Support model in §8 of this response	Annex S-12

4.15 §10 Training and Documentation

Ref	Requirement	Comply	Delivery	Evidence
10.1	Training for end-users, HR, admins per phase	C	Training plan in §10	Annex T-10
10.2	Updated manuals with each release	C	Documentation-as-code; released with each build	Annex T-11

4.16 §11 Reporting and Monitoring

Ref	Requirement	Comply	Delivery	Evidence
11.1	Monthly progress reports during implementation; quarterly ops reports after	C	Reporting cadence committed	Annex T-12
11.2	Audit trails for users, data, transactions; retrievable on demand	C	Immutable, hash-chained audit log; per-entity query API	Annex T-13

4.17 §12 HR Structured Service and Incident Management

Ref	Requirement	Comply	Implementation	Evidence
12.1.1	Mandatory structured capture of HR inquiries/requests/incidents	C	Service management module; case-per-inquiry model	Annex I-01
12.1.2	Granular RBAC for sensitive fields	C	Field-level ACLs; masked views	Annex I-02
12.1.3	Integration with core HR data for context	C	Employee context loader on case open	Annex I-03
12.1.4	Auditable workflows	C	Immutable events, versioned processes	Annex I-04
12.1.5	SLA definition, tracking, and reporting	C	Per-service SLA policies; SLA breach alerts	Annex I-05

4.18 §13 Technical Defect Management

Ref	Requirement	Comply	Implementation	Evidence
13.1.1	Internal technical defect logging	C	Defect module with classification, priority, tracking fields	Annex I-06
13.1.2	Bi-directional REST API for future external support tool	C	REST endpoints with OpenAPI spec; webhook receivers	Annex I-07
13.1.3	Export defect data as XML / JSON / CSV	C	Export service with all fields incl. attachments	Annex I-08
13.1.4	Receive automated status updates via API	C	Webhook + poll endpoint for status sync	Annex I-07
13.1.5	Root Cause Analysis linkage for recurring incidents	C	RCA record type + linking; recurrence detection	Annex I-09

Statement of Compliance

I, `[[PLACEHOLDER: Authorised Representative Name]]`, `[[PLACEHOLDER: Position]]` of `[[PLACEHOLDER: Bidder Legal Name]]`, hereby commit to provide the above specified requirements in compliance with Section VII (Technical Specifications) and Section VI (Schedule of Requirements) for the Project: Procurement of Human Resources Information System.

Signed: `[[PLACEHOLDER: signature]]`

Name: `[[PLACEHOLDER: printed name]]`

Date: `[[PLACEHOLDER: date]]`

5. Proposed Architecture and Technology Stack

See the accompanying document `C_architecture_and_data_model.md` for full C4 diagrams (System Context, Container, Component, Deployment) and the Core HR / Payroll / Recruitment data model.

5.1 Reference architecture summary

- **Frontend:** Web portal (`[[PLACEHOLDER: React / Blazor SSR]]`), mobile app (`[[PLACEHOLDER: React Native / Flutter]]`) with offline-first sync for schools.
- **Backend:** `[[PLACEHOLDER: .NET 8 / Java Spring Boot]]` — modular monolith initially, extractable to services (Payroll first).
- **Database:** PostgreSQL 16, HA (Patroni or managed cluster).
- **Cache:** Redis.
- **Search:** OpenSearch.
- **Workflow:** `[[PLACEHOLDER: Camunda 8 / Flowable]]` (BPMN).
- **Identity:** Keycloak (OIDC/OAuth2) with MFA.
- **API gateway:** `[[PLACEHOLDER: Kong / APISIX]]` with WAF.
- **Object storage:** MinIO or S3-compatible for documents/artefacts.
- **Reporting:** `[[PLACEHOLDER: JasperReports / DevExpress]]` for regulated forms; Metabase/Superset for BI.
- **Container platform:** Docker + Kubernetes.
- **CI/CD:** `[[PLACEHOLDER: GitHub Actions / GitLab CI]]` + ArgoCD.
- **Observability:** OpenTelemetry + Prometheus + Grafana + Loki.
- **IaC:** `[[PLACEHOLDER: Terraform]]` + Ansible.

5.2 Rationale

- **Open-source primary stack** to satisfy full source code turnover and continuity without proprietary lock-in.
- **PostgreSQL** for transactional workloads: proven at scale, no per-core licensing, straightforward DR.
- **BPMN engine** because the recruitment plantilla flow, leave approvals, and payroll approvals all require configurable, versioned workflows.
- **Event-driven backbone** for payroll batch, notifications, audit, and external integrations.
- **Kubernetes** for horizontal scaling and DR.

5.3 Third-party licence disclosure (preliminary)

[[PLACEHOLDER: attach initial third-party inventory in machine-readable format (SPDX / CycloneDX SBOM). Confirm no GPL/AGPL-viral components block redistribution or turnover.]]

6. Data Migration and Integration

6.1 Migration approach

1. **Discovery** at M1: inventory of legacy source systems ([[PLACEHOLDER: existing HRIS(es), 201 files, payroll registers, biometric logs, PSIPOP feeds]]).
2. **Data profiling and quality assessment.**
3. **Mapping and transformation design.**
4. **Extract → Cleanse → Validate → Load → Reconcile.**
5. **Mock migration** at M6 with reconciliation report.
6. **Full migration** during pilot (M7) and production rollout (M8).
7. **Dual-run** during pilot to catch discrepancies.

6.2 Integrations planned

System	Direction	Purpose	Milestone
CSC	Both	Form 9, Form 33A submission; SPMS metadata	M2 (metadata), M3 (submission)
DBM PSIPOP	Inbound	Plantilla items, salary grades/steps/tranches	M2
GSIS	Outbound	Contributions and loan deductions; remittance files	M4
Pag-IBIG	Outbound	Contributions and loans	M4
PhilHealth	Outbound	Contributions	M4
SSS	Outbound	Contributions (applicable personnel)	M4
BIR	Outbound	Withholding tax reports; 2316	M4
LBP / servicing bank	Outbound	Payroll disbursement file	M4
PhilSys	Inbound	eKYC (optional)	M5
DepEd e-Signature	Both	Digital signature of forms	M2
Biometric devices	Inbound	DTR ingestion	M4
NEAP LMS content	Both	Course catalogue and completion sync	M5
External technical support tool	Both	Defect sync (per TOR §13)	M6
Email / SMS gateway	Outbound	Notifications	M2

7. Security, Privacy, and Compliance

7.1 Framework alignment

- **RA 10173 (Data Privacy Act 2012)** and IRR — DPO designation, PIA at M1, DSR workflows, breach notification runbook.
- **ISO/IEC 27001:2013 (ISMS)** — Bidder certified: `[[PLACEHOLDER: certificate reference and validity]]`.
- **ISO/IEC 27701:2019 (PIMS)** — Bidder certified: `[[PLACEHOLDER: certificate reference and validity]]`.
- **NIST Cybersecurity Framework** — control mapping in Annex S-04.

7.2 Security controls

Domain	Control
Identity	SSO via Keycloak; MFA mandatory for HR, Payroll, Admin roles; JIT elevation for payroll finalisation
Access	RBAC + ABAC (org/region/division scoping); PostgreSQL RLS; least privilege
Encryption	TLS 1.3 in transit; AES-256 at rest via KMS; field-level encryption for TIN, GSIS BP, PhilSys number, bank accounts
Application	OWASP ASVS L2 target; SAST + DAST + SCA + secret scanning in CI
Audit	Immutable, hash-chained audit log; append-only; retrievable API
Monitoring	SIEM ingestion; anomaly detection on payroll deltas, mass leave approvals, off-hours access
Backups	3-2-1 rule; immutable snapshots; monthly restore tests
DR	Cross-region replica; RPO $\leq$ 15 min; RTO $\leq$ 4 h
Privacy	Data minimisation; retention schedules; DSR (access/erasure); PII masking in non-prod
Health data (\$6.8)	Separate schema with tighter grants; statistical-only reporting views

7.3 Incident response

- **Containment:** immediate.
- **Initial notification to DepEd:** within 24 h of discovery.
- **Full incident report:** within 48 h of discovery (per TOR §8.3.3 — tighter of the two deadlines).
- **NPC notification:** as required by RA 10173.
- **Post-incident review** with root cause analysis and remediation plan.

8. Service Level Agreement Response

8.1 Availability and performance

Metric	Commitment
System uptime	≥ 99% (excluding scheduled maintenance)
Scheduled maintenance	Outside working hours (Mon–Fri, 08:00–17:00 PHT); 72 h prior notice
Core transaction response	≤ 3 seconds under normal operating conditions
Concurrent HR users	[[PLACEHOLDER: target based on capacity model; recommend ≥ 5,000]]
Payroll monthly batch window	[[PLACEHOLDER: e.g., ≤ 6 hours for 1.0 M employees]]

8.2 Support SLA (per TOR §9.6)

Severity	Description	Response	Resolution
P1 – Critical	System-wide outage, payroll failure, or data breach	1 hour	24 hours
P2 – High	Module unavailability; errors affecting the majority of users	2 hours	48 hours
P3 – Medium	Functional errors with workaround available	4 hours	5 working days
P4 – Low	Minor issues, cosmetic defects, user queries	1 working day	Next release / patch cycle

- 24×7 helpdesk during production; multiple channels (email, phone, portal).
- Escalation matrix published; on-call rotation.
- Regulatory adaptation within 90 calendar days of new issuance; interim mechanisms (ad hoc reports, workarounds) documented if the 90-day window cannot be met.

9. Milestone Delivery Plan

9.1 Milestone summary

M#	Max window from NTP	Deliverable theme	Payment
M1	Day 30	Mobilization	10%
M2	Day 90	Project Inception, Product Proof, Technical Alignment, Implementation Planning	20%
M3	Day 150	Release 1 — Core HR Foundation	15%
M4	Day 190	Release 2 — Payroll, Leave, Attendance, ESS	10%
M5	Day 235	Release 3 — Strategic Talent, Learning, Wellness, Rewards, Succession	15%
M6	Day 270	Integrated Testing, Security Validation, Migration Readiness, Payroll Parallel Run	10%
M7	Day 300 (or earlier)	Pilot Deployment, Capacity Building, Documentation, SLA Readiness	10%
M8	Day 335–365	Production Rollout, Final Handover, SLA Transition, Final Acceptance (incl. source code turnover)	10%

9.2 Milestone detail template (applied to each M#)

For each milestone the Bidder will submit:

- **Entry criteria:** artefacts that must exist before the milestone can start.
- **Deliverables:** enumerated per Section VI of the PBD.
- **Exit criteria:** measurable acceptance conditions.
- **Sign-off:** authorised DepEd Product Owner / process owner signature.

9.3 M1 — Mobilization (Day 30, 10%)

- Deliverables: NTP acknowledgement, performance/warranty security instruments, mobilization details (PM, principal technical contact, team roster, initial schedule).
- Exit criteria: DepEd receipt and acceptance of security instruments; mobilization pack accepted.

9.4 M2 — Inception, Product Proof, Technical Alignment, Implementation Planning (Day 90, 20%)

- Deliverables: Inception Report, Implementation Plan, Agile Team Charter, initial Product Backlog, Pre-Built Module Capability Matrix, baseline HRIS capability demonstration report, fit-gap approach, configuration/customisation blueprint, environment plan, migration plan, integration/API plan, security/privacy/access/audit plan, risk register, dependency register, sprint cadence, reporting protocol, draft acceptance criteria for Release 1.
- Exit criteria: DepEd approval of all above; documented approval of the baseline capability demo (not equivalent to final DepEd HRIS acceptance).

9.5 M3 — Release 1: Core HR Foundation (Day 150, 15%)

- Deliverables: Personnel Information Management, 201 file records, PDS management, Applicant Portal, Recruitment/Selection/Placement, Appointment Processing, New Hire Processing,

recruitment/appointment/personnel reports, RBAC, audit logging, initial sample data migration, release notes, updated user/admin guides, Sprint Review Reports, signed-off user stories, defect closure report.

- Exit criteria: Deployment to agreed staging or approved release env; tests completed; critical defects closed; DepEd sign-off.

9.6 M4 — Release 2: Payroll, Leave, Attendance, ESS (Day 190, 10%)

- Deliverables: Payroll & Remittance (General, Special, Personnel Voucher), Leave Management, Attendance Management, ESS (payslip, leave balance/filing, employee requests, employee record access), payroll computation test results, remittance report templates, leave/attendance rule config, API/file exchange validation, payroll parallel-run test plan, updated docs, Sprint Reviews, signed-off user stories.
- Exit criteria: Release 2 tests complete; docs updated; Product Owner sign-off. Full payroll operational reliance requires M6 parallel-run acceptance.

9.7 M5 — Release 3: Strategic Talent, Learning, Wellness, Rewards, Succession (Day 235, 15%)

- Deliverables: Performance Management (SPMS, IPCR, OPCR), L&D, Rewards & Recognition, Employee Wellness & Welfare with Health Profile, Succession Planning and career progression, related dashboards/reports, privacy controls for sensitive and health data, statistical reporting controls, backlog refinement logs, docs, Sprint Reviews, user story sign-offs.
- Exit criteria: Release 3 tests complete; docs updated; individual-level health data access gated per DepEd governance; Product Owner sign-off.

9.8 M6 — Integrated Testing, Security Validation, Migration Readiness, Payroll Parallel Run (Day 270, 10%)

- Deliverables: integrated UAT logs, integration test results, regression test results, performance/load test results, security validation report, access-control validation, audit-log validation, privacy controls validation, mock migration report, reconciliation report, defect register/closure, payroll parallel-run accuracy report, pilot Go/No-Go recommendation, updated documentation.
- Exit criteria: All critical findings resolved; payroll parallel-run accepted by DepEd payroll/finance/HR process owners.

9.9 M7 — Pilot Deployment, Capacity Building, Documentation, SLA Readiness (Day 300 or earlier, 10%)

- Deliverables: pilot deployment report (CO, RO, SDO, school-level), production-readiness checklist, training completion, knowledge-transfer materials, updated manuals, admin guides, technical maintenance docs, training decks, helpdesk scripts, incident escalation matrix, SLA readiness report, pilot issue register, phased rollout plan.
- Exit criteria: Pilot validated across CO/RO/SDO/School; critical pilot defects closed; training completed; Go/No-Go approved.

9.10 M8 — Production Rollout, Final Handover, SLA Transition, Final Acceptance (Day 335–365, 10%)

- Deliverables: production deployment report, phased rollout evidence, final release deliverables, final migration/reconciliation report, final payroll parallel-run accuracy report, final security/access/audit-log

validation, final performance report, final defect closure report, final training completion report, final user/admin/technical/operational documentation, as-built architecture, data dictionary, API docs, configuration docs, deployment docs, backup/restore procedure, access credential turnover, **complete source code turnover**, version-controlled repository turnover, DB schema and migration scripts, build/deploy/rollback scripts, environment config templates, custom reports/forms/workflows/rule configs, integration source, test scripts/suites/data, dependency list and licence inventory, installation and dev-setup guides, System Turnover Report, SLA transition report, warranty confirmation, **notarised Certificate of Final Acceptance**.

- Exit criteria: All the above accepted in writing; source code turnover verified; final acceptance signed.

10. Training and Change Management

10.1 Training plan

Audience	Delivery mode	Coverage	Timing
HR Records Officers	Instructor-led + hands-on	Core HR, PDS, appointment, new hire	Pre-M3, refresher pre-M7
Recruitment Officers (CO/RO)	Instructor-led	Applicant Portal, RSP, appointment flow	Pre-M3
Payroll and Finance	Instructor-led + workshop	Payroll, remittances, vouchers, parallel run	Pre-M4, again pre-M6
ESS end-users	Self-paced online	ESS features	Pre-M4
Managers	Self-paced online	MSS approvals	Pre-M4
System Administrators (ICTS-SDD)	Instructor-led + shadowing	Admin, monitoring, incident response	M6–M7
Trainers (train-the-trainer)	Instructor-led	Full curriculum	M6

10.2 Training materials

- User manuals, administrator guides, technical maintenance manuals, operational runbook, training decks, job aids, FAQ documents, video tutorials.
- All materials versioned in the documentation repository; updated with each release.

10.3 Change management

- Stakeholder mapping and engagement plan at M1.
- Communications plan across CO, ROs, SDOs, and schools.
- Super-user network established per RO.
- Feedback loops via HR Structured Service module.

11. Source Code Turnover and Continuity Commitments

11.1 Turnover artefacts

All 31 artefacts enumerated in Section VI §16 of the PBD are committed for delivery at M7. Summarised:

1. Complete application source code, module source, custom extensions, API/integration source, middleware/connectors/adapters, data exchange scripts.
2. Database schema, migration scripts, seed / reference / configuration data.
3. Report templates, form templates, workflow definitions, business rule configurations.
4. Build / deploy / rollback scripts; environment configuration templates.
5. Automated and manual test scripts, test data templates.
6. Package manifests, dependency files, third-party library and licence inventory.
7. Repository access credentials, administrator credentials.
8. System setup, local dev, production deploy, troubleshooting guides.
9. As-built architecture, data dictionary, API documentation, configuration documentation.
10. System Turnover Report, SLA transition report, warranty confirmation, Certificate of Final Acceptance.

11.2 Repository and licensing commitments

- Source code turnover through a **DepEd-controlled or DepEd-accessible version-controlled repository**.
- **No proprietary or closed-source component** that prevents DepEd from receiving, inspecting, building, deploying, maintaining, modifying, enhancing, migrating, or continuing the HRIS will be introduced.
- **Full third-party disclosure** including licences and restrictions.

11.3 Data return and destruction

- On termination or expiration: return all data within 15 calendar days in DepEd-specified formats (Excel, CSV, SQL dump, etc.), via secure encrypted channels.
 - Notarised Certificate of Destruction within 30 calendar days after return, covering backups, archives, temp files, subcontractors.
 - DepEd audit rights up to 60 days post-termination.
-

12. Team and Organisation

[[PLACEHOLDER: attach organisation chart and detailed CVs in Annex T-01.]]

Key roles and minimum qualifications:

Role	Count	Minimum qualifications
Programme Director / Project Manager	1	10+ years IT delivery; 3+ years government sector; PMP or equivalent
Principal Technical Contact / Solution Architect	1	10+ years enterprise architecture; cloud-native + PostgreSQL expertise
Business Analyst — HR domain	[[PLACEHOLDER]]	HR/HRIS delivery; CSC/DBM familiarity
Business Analyst — Payroll domain	[[PLACEHOLDER]]	Government payroll; BIR/GSIS/Pag-IBIG/PhilHealth/SSS familiarity
Development leads (per module)	[[PLACEHOLDER]]	7+ years backend; workflow engines; PostgreSQL
Front-end lead	1	7+ years modern web; accessibility (WCAG 2.1 AA)
DevOps / SRE	[[PLACEHOLDER]]	Kubernetes; observability; secrets management
DBA	[[PLACEHOLDER]]	PostgreSQL performance and HA
QA / Test lead	[[PLACEHOLDER]]	Automated testing frameworks
Security lead	1	ISO 27001 auditor; CISSP or equivalent
Data Protection Officer / privacy lead	1	RA 10173 practitioner
Change management / training lead	1	Government-scale training
Technical writer	[[PLACEHOLDER]]	Regulated-industry documentation

- All personnel sign NDA prior to engagement (per TOR §8.1.2–§8.1.3).
- Continuity for personnel changes documented in the transition plan.

13. Company Profile and Track Record

- **Legal entity:** [[PLACEHOLDER: Bidder Legal Name, SEC registration, TIN, principal address, contact]].
- **Ownership/structure:** [[PLACEHOLDER: brief]].
- **Certifications:** [[PLACEHOLDER: ISO 27001, ISO 27701, ISO 9001, CMMI level, PCI DSS if any, etc.]].
- **Single Largest Completed Contract (SLCC):** [[PLACEHOLDER: Project name, client, contract value, duration, brief description; attach PO/NTP + Certificate of Acceptance]].
- **Reference projects:**
 1. [[PLACEHOLDER: Project name – client – description – contact]]
 2. [[PLACEHOLDER: Project name – client – description – contact]]
 3. [[PLACEHOLDER: Project name – client – description – contact]]

14. Financial Proposal

- **Total bid price:** [[PLACEHOLDER: PHP figures and words]].

- **Basis:** Lump-sum for 1 lot HRIS delivered to DepEd Central Office, TechZone Makati.
- **Currency:** Philippine Pesos.
- **Inclusive of:** VAT and all applicable Philippine taxes.
- **Bid validity:** [[PLACEHOLDER: per BDS, typically 120 calendar days from opening]].
- **Bid Security:** [[PLACEHOLDER: chosen form – Bid Securing Declaration OR 2% cash / 5% surety bond of ABC]].
- **Discounts:** [[PLACEHOLDER: methodology or N/A]].
- **Progress payments:** milestone-based per SCC §11.4; no advance payment; no Letter of Credit.
- **Performance security:** bank guarantee [[PLACEHOLDER: 1–5%]] of Contract Price.
- **Warranty security:** bank guarantee [[PLACEHOLDER: 1–5%]] of Contract Price valid to end of contract period.

Price Schedule detail is in Annex F-01 (Price Schedule for Goods Offered from Within the Philippines).

15. Risk Management

Initial risk register (Bidder-owned mitigations). Refined during M1 inception.

#	Risk	Likelihood	Impact	Owner	Mitigation
R-01	Scale of 1 M+ employees exceeds baseline HRIS validated envelope	Medium	High	Bidder Architect	Load testing to 3× peak at M6; horizontal scaling; capacity model at M2
R-02	Payroll parallel-run reveals systemic discrepancies	Medium	High	Bidder Payroll Lead	Rules-versioning discipline; incremental testing from M3; DepEd finance early involvement
R-03	Poor connectivity at school level	High	Medium	Bidder Architect	Offline-first ESS; USSD/SMS payslip fallback where feasible
R-04	Data quality in legacy 201 files	High	High	DepEd data owner + Bidder migration lead	Data profiling at M1; cleansing workstream; data stewardship program
R-05	Regulatory change during implementation	Medium	Medium	Bidder + DepEd	90-day adaptation commitment; feature-flagged rules
R-06	Change management resistance	Medium	Medium	DepEd HR + Bidder change lead	Super-user network; phased rollout; visible executive sponsorship
R-07	Cyberattack during production	Medium	High	Bidder Security lead	Zero-trust; MFA; SIEM; DR; tabletop exercises
R-08	Personnel changes on Bidder side	Medium	Medium	Bidder Programme Director	Bench strength; knowledge management; transition SOP
R-09	Health data governance for §6.8	Medium	High	Bidder DPO + DepEd DPO	Separate schema; RBAC; statistical-only views; PIA sign-off
R-10	Delay in DepEd approvals (Product Owner availability)	Medium	Medium	DepEd + Bidder	Signed Team Charter; SLA on approvals; risk-adjusted schedule buffers
R-11	Third-party API instability (banks, agencies)	Medium	High	Bidder Integration lead	Circuit breakers; retries with exponential backoff; contingency file-based fallback
R-12	Volume of concurrent applicants during peak recruitment	Medium	Medium	Bidder Architect	Auto-scaling; CDN for public portal; queue-based submissions

16. Warranty and Post-Deployment Support

- **Warranty security:** bank guarantee [[PLACEHOLDER: 1–5%]] of Contract Price valid to end of contract period.
- **Warranty coverage:** all delivered modules and integrations.
- **Warranty exclusions:** [[PLACEHOLDER: force majeure, DepEd-directed changes outside scope, misuse]].

- **Warranty response:** aligned to the P1–P4 SLA in §8.
- **Warranty period start:** date of Final Acceptance (M8).
- **Warranty period:** through the end of contract period per SCC §17.4.

16.5 Value-Added Components — at no additional cost

The seven components below are offered as **bundled value-adds** at no incremental cost to the ABC. Each one either (a) re-uses a component already scoped in §5 Architecture, (b) hardens a mandatory PBD requirement, or © discharges a specific risk that would otherwise fall on DepEd. Full narrative is in the companion paper [D · Value-Added Components](#).

#	Component	Milestone	Base-scope tie-in	Marginal cost
1	Bilingual UI (Filipino + 2 regional locales) + SMS/USSD payslip & leave channels	M2, M4	Web/mobile UI already scoped	Zero — i18n at build time
2	Offline-first PWA with CRDT-based conflict-free sync for remote schools	M4, M5	“Offline access” mandated by PBD	Marginal — reuses existing sync layer
3	HR Copilot (self-hosted LLM over 201 files + DepEd Orders)	M5, M7	Search & retrieval already scoped	Marginal — self-hosted inference on existing infra
4	Payroll anomaly detector gating the M6 parallel-run sign-off	M6	Directly hardens the mandatory parallel-run gate	Zero — analytical extension of payroll engine
5	Immutable, hash-chained audit ledger with daily Merkle-root anchor	M2, M5	Extends the audit-log requirement (§7)	Zero — schema-level extension
6	Public transparency portal (aggregate, anonymised)	M7	Reuses reporting engine and RBAC	Marginal — one additional read-only surface
7	10-year source escrow + community edition beyond the PBD minimum	M8 +	Extends §11 Turnover commitments	Zero — contractual only

Bidder commitment: each VAC will be delivered under the same SLA, warranty and audit obligations as the base scope. Withdrawal of any VAC after award requires DepEd written approval; failure to deliver a VAC does **not** trigger LDs but does forfeit `[[PLACEHOLDER: e.g. 0.5%]]` of the corresponding milestone payment as goodwill reduction.

Why these seven: each was selected against three criteria — (i) it addresses a documented DepEd pain point that the PBD acknowledges but does not price; (ii) it is buildable within the 365-day timeline without displacing base scope; (iii) it survives audit by CSC, COA, NPC and DICT without additional legal review.

See paper D for the design sketch, milestone entry/exit criteria and evidence pack references for each component.

17. Annexes (evidence pack)

Bidder to attach:

- **T-series (Track record and team):** Annex T-01 org chart & CVs, T-02 SLCC, T-03 ongoing contracts, T-04 track record, T-05 references.
- **G-series (General architecture):** G-01 database architecture, G-02 API catalogue, G-03 integration adapters, G-04 workflow templates, G-05 e-Sign adapter, G-06 rule engine, G-07 forms & documents, G-08 regulatory adaptation runbook, G-09 incident response runbook.
- **R-series (Recruitment):** R-01 applicant notification flow, R-02 applicant identity, R-03 PDS forms, R-04 state machine spec, R-05 notification templates, R-06 posting management, R-07 form templates, R-08 QS management, R-09 ESS job opportunities, R-10 applicant management UI, R-11 non-plantilla BPMN, R-12 plantilla BPMN, R-13 calendar UI, R-14 candidate reports, R-15 assessment domain, R-16 appointment reports, R-17 new-hire onboarding, R-18 report samples.
- **C-series (Core HR):** C-01 to C-10 evidence per §4.10.
- **M-series (Modules):** M-01 ESS, M-02 Leave/Attendance, M-03 Payroll, M-04 Performance, M-05 L&D, M-06 Rewards, M-07 Wellness.
- **S-series (Security/SLA):** S-01 DPIA template, S-02 NDA, S-03 onboarding checklist, S-04 NIST mapping, S-05 subcontractor flow-down, S-06 audit rights, S-07 IR runbook, S-08 data return runbook, S-09 uptime plan, S-10 performance test plan, S-11 regulatory monitoring, S-12 support model.
- **I-series (Service management):** I-01 to I-09 per §4.17–§4.18.
- **F-series (Financial):** F-01 Price Schedule.

Each annex must cross-reference the corresponding TOR clause row in §4 of this response.

18. Compliance Checklist — Bidder self-review

- ☐ Every Section VII line item has an explicit Comply / Not Comply.
- ☐ Every "Comply" has cross-referenced evidence in an annex.
- ☐ Each page of the Bid Form and Price Schedule signed.
- ☐ Bid Security or Bid Securing Declaration attached.
- ☐ Omnibus Sworn Statement completed and notarised.
- ☐ All 8 milestones committed within 365 days.
- ☐ Source code turnover explicitly committed as condition for final payment.
- ☐ No proprietary component that blocks turnover.
- ☐ Data return + notarised Certificate of Destruction committed.
- ☐ SLA table (P1–P4) matches PBD.
- ☐ Breach notification 24 h / 48 h committed.
- ☐ Regulatory adaptation 90 days committed.
- ☐ Warranty bank guarantee 1–5% offered.
- ☐ All 28 required reports covered in §4.9.
- ☐ Both plantilla and non-plantilla recruitment flows addressed end-to-end.
- ☐ NDA and personnel-continuity clauses acknowledged.